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U S ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
ESI-PRP Removal - Removal Polrep

US EPA RECORDS CENTER REGION 5 K

EMERGENCY [5 II III II IIII I II I III
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #35
Progress
ESI-PRP Removal
B5YS
Indianapolis, IN
Latitude: 39.9128600 Longitude: -86.2423680

To: Anita L Boseman, U.S. EPA Region V
Sue Michael, City of Indianapolis
Tom White, Citizens Energy Group
Harry Atkinson, IDEM
Ryan Groves, IDEM
Megan Nagle, IDEM
George Richotte, IDEM
Jason Doerflein, Marion County Health Department
Stephen Jones, Pike Fire Department
Charles Gebien, U S. EPA Region V
John Maritote, U.S EPA Region V
Janet Pope, U.S. EPA Region V
Debbie Keating, U S EPA Region V, ESS
Karen Kirchner, U S. EPA Region V, LCD
Kendall Moore, U.S. EPA Region V, LCD
Susan Perdomo, U.S. EPA Region V, ORC
Gary Prichard, U S EPA Region V, ORC
John Steketee, U S. EPA Region V, ORC
Carol Staniec, U.S. EPA Region V, Water
Kim Cussen, United Water
Nola Hicks, U S. EPA Region V, ORC
Mark Johnson, ATSDR
Robert Darnell, U.S Department of Justice
Stan Rigney, IDEM
Randy Braun, IDEM
USCG NRC, NRC
David Chung, U S EPA HQ
Jeff Kelley, U S. EPA
Maupin Natalie, IDEM
Eric Kaufman, Marion County Health Department
Carol Ropski, U S. EPA Region V, ESS
Jason Ravenscroft, Marion County Health Department
Sherry Fielding, U.S. EPA HQ
Dan Sparks, USFWS
Ed Karecki, USFWS
Bob Masbaum, Citizens Energy Group
Krnisten Heitman, Providence Wildlife
Michael Massonne, City of Indianapolis
Cheryl Carlson, Citizens Energy Group
Emily Mack, City of Indianapolis
Thomas Marks, U S. EPA
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Rex Osborn, IDEM

Gabriele Hauer, IDEM

Max Michael, IDEM

Jason El-Zein, U.S. EPA

Beverly Kush, U S. EPA

Michael Chezik, Department of Interior
John Glover, U.S. EPA

Verrneta Simon, On-Scene Coordinator
12/20/2011

Reporting Period: 12/12/2011-12/18/2011

1. Introduction
1.1 Background

Site Number: B5YS Contract Number:

D.O. Number: Action Memo Date: 9/30/2010
Response Authority: CERCLA Response Type: PRP Oversight
Response Lead: PRP Incident Category: Removal Action
NPL Status: Non NPL Operable Unit:

Mobilization Date:  4/6/2011 Start Date: 4/6/2011
Demob Date: Completion Date:

CERCLIS ID: INNO051050501 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Bankrupt Commercial Used Oils Facility

1.1.2 Site Description
See POLREP 1

1.1.21

Location

4910 West 86th Street, Indianapolis, Indiana 46268

2. Current Activities
2.1 Operations Section

2.1.1 Narrative
See POLREP 1

2.1.2 Response Actions to Date

On December 12, 2011, Midwest hauled off (29) 20 cyd roll-off boxes of solidified sludge to Southside
Landfill In Indianapolis, IN.

Midwest received (4) 25 ton loads of sawdust solidification media Koetter & Smith Inc in Borden,
IN.

Midwest received (3) 20 ton loads of lime solidification media from Mintec.

Midwest received (3) 50,000 pound loads of wood pulp solidification media from Appleton Papers,
Inc. in Dayton, OH

Midwest solidified sludge in the east million gallon bunker tank with the long-reach excavator, a
large-bucket excavator and sawdust, ime, and wood pulp solidification media.

Midwest continued solidification in the solidification pits with sawdust, ime, and wood pulp
solidification media.

Midwest cleaned narrow pipes connecting to acid tanks.

Midwest used a bobcat to clean up wet solidification media near the solidification pits

EQ received (1) 20 ton’load of TerraBond solidification media from Terra Products.
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EQ continued pumping Tank 51 liquid contents into a solidification box and mixing it with TerraBond
solidification media

On December 13, 2011, Midwest hauled off 4 loads (24,400 gal) of oily water from the control structure to
the United Waste Water Inc. facility in Cincinnati, OH

Midwest hauled off (35) 20 cyd roII off boxes of solidified sludge to Southside Landfill in
Indianapolis, IN.

Midwest received (5) 25 ton loads of sawdust solidification medla from Burton Lumber Co Inc. of
Lexington, IN

Midwest received (6) 50,000 pound loads of wood pulp solidification media from Appleton Papers,
Inc. in Dayton, OH.

Midwest received (2) 20 ton loads of ime solidification media from Mintec.

Midwest solidified sludge in the east and west million gallon bunker tank with the long-reach
excavators and sawdust, lime, and wood pulp solidification media

Midwest continued solidification in the solidification pits with sawdust, lime, and wood pulp
solidification media

EQ continued pumping Tank 51 liquid contents into a solidification box and mixing it with paper pulp
and TerraBond solidification media.

Roger Ward Engineering was on site doing survey work to help them prepare their long term
stormwater management plan.

 Trihydro discharged 8,213 gal of northeast area stormwater treated by the GAC system to Oil

Creek.
AVS demobilized two rented frac tanks

On December 14, 2011, Midwest hauled off (33) 20 cyd roll-off boxes and (1) 40 cyd roll-off box of
solidified sludge to Southside Landfill in Indianapolis, IN

Midwest received (3) 25 ton loads of sawdust solidification media from Burton Lumber Co Inc of
Lexington, IN.

Midwest received (6) 50,000 pound loads of wood pulp solidification media from Appleton Papers,
Inc in Dayton, OH

Midwest received (2) 20 ton loads of lime solidification media from Mintec

Midwest solidified sludge in the east million gallon bunker tank with a long-reach excavator, a large-
bucket excavator and sawdust, lime, and wood pulp solidification media.

Midwest continued solidification in the solidification pits with sawdust, ime, and wood pulp
solidification media.

Midwest continued to clean narrow pipes connecting to acid tanks

EQ continued pumping Tank 51 hiquid contents mto a solidification box and mixing it with paper pulp
and TerraBond solidification media.

Trihydro discharged 16,152 gal of northeast area stormwater treated by the GAC system to Ol
Creek

On December 15, 2011, Midwest hauled off (16) 20 cyd roll-off boxes and (27) 30 cyd roll-off boxes of
solidified sludge to Southside Landfill in Indianapolis, IN

Approximately 1 8” of rain fell overnight and during the day

Midwest received (2) 25 ton loads of sawdust solidification media from Burton Lumber Co Inc. of
Lexington, IN

Midwest received (7) 50,000 pound loads of wood pulp solidification media from Appleton Papers,
Inc in Dayton, OH

Midwest received (2) 20 ton loads of lime solidification media from Mintec.

Midwest continued solidification in the east million gallon bunker tank with a long-reach excavator, a
large-bucket excavator and sawdust, lime, and wood pulp solidification media.

Midwest continued solidification in the solidification pits with sawdust, lime, and wood pulp
solidification media.

Midwest continued to clean and disassemble pipes connecting to acid tanks

EQ continued pumping Tank 51 liquid contents into a solidification box and mixing it with paper pulp
and TerraBond solidification media

EQ received (2) 50,000 pound loads of wood pulp solidification media from Appleton Papers, Inc in
Dayton, OH

Trihydro discharged 845 gal of northeast area stormwater treated by the GAC system to Qil Creek.
Trihydro moved 21,000 gallons of Tank 51 containment water to the frac tank east of Tank 51

OSC Verneta Simon, US EPA Land and Chemical representative Karen Kirchner, and IDEM
representative George Ritchotte were on site for a site walk and to discuss upcoming work with the
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PRP Group/Trihydro

K. Kirchner asked the PRP Group to use TSCA regulation 761 Subpart P to guide their confirmation
sampling planning and 761.79 Subparts B and C to guide their decontamination planning. Tim
Gunn of Trihydro agreed to implement these suggestions and will submit an updated Tank 51 Work
Plan when finished.

OSC Simon asked Trihydro to address Tank 51 contalnment stormwater planning in the Tank 51
Work Plan

OSC Simon stated that EPA’s goal when leaving the Site is to have a long term stormwater
management solution In place that does not require a physical presence for the operation and
maintenance of the site.

OSC Simon asked Trihydro to coordinate with Asphalt Materals, Inc to pump out water
accumulated behind the sandbag berm

OSC Simon requested a preliminary work proposal from the PRP Group for dealing with the bunker
tanks since it might not be possible to safely remove the contents of the bunker tanks. The
potentially compromised structural integrity of the bunker tanks may cause health and safety issues
for personnel entering the tanks.

On December 16, 2011, Midwest hauled off 3 loads (17,200 gal) of olly water from the frac tank containing
Tank 51 containment water to the United Waste Water Inc. facility in Cincinnati, OH.

Midwest hauled off (15) 20 cyd roll-off boxes and (28) 30 cyd roll-off boxes of solidified sludge to
Southside Landfill in Indianapolis, IN.

Midwest received (2) 25 ton loads of sawdust solidification media from Koetter & Smith Inc. in
Borden, IN

Midwest received (9) 50,000 pound loads of wood pulp solidification media from Appleton Papers,
Inc 1n Dayton, OH.

Midwest received (2) 20 ton load of lime solidification media from Mintec

Midwest solidified sludge in the east million gallon bunker tank with a long-reach excavator, a large-
bucket excavator and sawdust, ime, and wood pulp solidification media

Midwest continued solidification in the solidification pits with sawdust, lime, and wood pulp
solidification media

EQ continued pumping Tank 51 liquid contents into a solidification box and mixing it with paper pulp
and the remaining TerraBond solidification media. The short-term Tank 51 plan i1s to continue liquid
pumping activities

EQ hauled off (6) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in Indianapolis, IN
Roger Ward Engineering was on site doing survey work to help them prepare their long term
stormwater management plan

AVS was on-site to decontaminate the vac truck used for pipeline cleaning activities, including
potentially PCB impacted process piping connected to Tank 51 Sampling indicated no PCBs In the
vac truck. The contents of the vac truck were emptied into the solidification pit and solidified by
Midwest

Trihydro coordinated with Asphalt Matenals, Inc. to get water pooled behind the sandbag berm
pumped out.

Trihydro discharged 4,023 gal of northeast area stormwater treated by the GAC system to OIl
Creek.

No odor complaints have been placed as a result of the east and west million gallon bunker tank
and Tank 51 cleaning activities. Penmeter air monitoring conducted periodically during site
activities for H2S, LEL, CO, and VOCs has indicated no levels above background concentrations.

On December 18, 2011, Trihydro was on site in order to treat northeast area stormwater stored in Tank 6
with the GAC system and discharge to Oil Creek

The purpose of the weekend discharge was to create storage capacity for rain/snow in the forecast
for the following week.

Due to issues with the GAC system, Trihydro could not treat water and instead pumped additional
northeast area stormwater into Tank 6 for temporary storage.

The wood pulp and sawdust solidification materials are reclaimed/recycled products. As of December 18,
2011, approximately 10,250,000 pounds of wood pulp solidification media, 1,625 tons of sawdust
solidification media have been used to solidify sludge. Additionally, 760 tons of lime solidification media
and 45 tons of TerraBond solidification media had been used to solidify waste sludge.
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2.1.3 Enforcement Activities, Identity of Potentially
Responsible Parties (PRPs)
“N/A

2.1.4 Progress Metrics

Waste Stream [Medium Quantity iDischarge Treatment iDisposal
OiIly Water Liquid 4,114,727 gallons X
IStormwater Liquid 424 956 gallons X
- Tank 51 Containment [Liquid 452,051 gallons X
iTotes and Drums Liquid 11,935 gallons X
[Solidified Sludge Solid 20,110 cyd X
Unsolidified Sludge [Liquid  [200 cyd X
[Treated Stormwater Liquid 645,805 gallons X

2.2 Planning Section
2.2.1 Anticipated Activities

o Increase the number of contractors on site to expedite site cleanup

2.2.1.1 Planned Response Activities
None

2.2.1.2 Next Steps
U S EPA will provide oversight of PRP Group removal activities

2.2.2 Issues
None

2.3 Logistics Section
Not appiicable

2.4 Finance Section

2.4.1 Narrative
Not applicable

2.5 Other Command Staff

2.5.1 Safety Officer
Not applicable

2.6 Liaison Officer
Not applicable

2.7 Information Officer
2.7.1 Public Information Officer

2.7.2 Community Involvement Coordinator
A date has not been selected for the next community meeting

3. Participating Entities

3.1 Unified Command
® Indiana Department of Environmental Management
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Indianapolis Department of Public Works
Pike Township Fire Department
City of Indianapolis

3.2 Cooperating Agencies
Marion County Health Department

4. Personnel On Site

START Contractor

Tnhydro

Midwest (subcontractor to Trihydro)

EQ (subcontractor to Trihydro)

Roger Ward Engineering (subcontractor to Trihydro)

5. Definition of Terms

ASAQOC — Administrative Settlement Agreement on Consent
ERRS - Emergency and Rapid Response Services

IDEM - Indiana Department of Environmental Management

OSC - On-Scene Coordinator

POLREP - Pollution Report

PRP - Potentially Responsible Party

RCRA - Resource Conservation and Recovery Act

START - Superfund Technical Assessment and Response Team
U S EPA - United States Environmental Protection Agency

6. Additional sources of information
6.1 Internet location of additional information/report
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For additional information, please refer to the US EPA lead removal action website at www epaosc org/esi

6.2 Reporting Schedule
The next POLREP will be submitted at a date to be determined

7. Situational Reference Materials
For additional information, please refer to the documents section at www epaosc org/esi
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